


National Parks Development Committee  
Rizal Park, Ermita, Manila

**MAJOR PROGRAMS AND PROJECTS,  
BENEFICIARIES AND STATUS OF IMPLEMENTATION  
January 1 to December 31, 2014**

Major Projects under Rapid, Inclusive and Sustained Economic Growth		Project Beneficiaries	Status of Implementation
<b>I. Infrastructure</b>			
1	Kilometer Zero - National Monument Hardscape & Softscape Redevelopment (Original Contract)	Park Goers and Tourism Stakeholders	Completed as of July 9, 2014
2	Kilometer Zero - National Monument Hardscape & Softscape Redevelopment (Extra Work Order)	Park Goers and Tourism Stakeholders	Completed as of Feb. 9, 2014
3	Kilometer Zero - National Monument Hardscape & Softscape Redevelopment (Supplemental Agreement)	Park Goers and Tourism Stakeholders	Completed as of Sept. 15, 2014
<b>II. Information System Strategic Plan</b>			
1	Engaging of Services in a Website Developer for the Design & Hosting of NPDC Website	Park Goers and Tourism Stakeholders	90% completed. Work is suspended due to PhPay system not being available yet for integration; as DOST - ICTO has not fully completed development of the API and testing
2	Installation of Intelligent Wireless Security Platform, Phase II	Park Goers and Tourism Stakeholders	On-going with 81.75% completion
3	Provision, Installation & Configuration of Human Resource Management System	Park Goers and Tourism Stakeholders	Completed as of Nov. 26, 2014
4	Hardware and Software Acquisition	Park Goers and Tourism Stakeholders	Completed as of Dec. 19, 2014
5	Network and Telecommunication	Park Goers and Tourism Stakeholders	For issuance of Job Order
6	Engaging Services of an Information System Developer for the Computerization of NPDC's Business Processes	Park Goers and Tourism Stakeholders	NTP Issued Dec. 29, 2014
7	Installation of public information and help desk kiosk, Phase II	Park Goers and Tourism Stakeholders	For re-bidding
<b>III. Park Equipment</b>			
1	Procurement of Boom Truck	Park Goers and Tourism Stakeholders	100% procured
2	Procurement of Power Tools	Park Goers and Tourism Stakeholders	100% procured

Prepared By:

  
**EDGARDO A. LUNIZO**  
PED Staff

Noted

  
**EDUARDO C. VILLALON, JR.**  
Planning Officer V