

ANNEX B
NATIONAL PARKS DEVELOPMENT
2nd Semester Procurement Monitoring Report as of 31 December

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation							Remarks (Explaining changes from the APP)
					Pre-Proc Conferences	Ads/Post of IB	Pre-Bid Conf	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qualification	Dates of SAC Resolution/Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qual	Delivery/ Completion / Acceptance (if applicable)	
3.a1	P.C. No. 2024-07-0081 Procurement of Supplies and Materials for the Parks Infrastructure	Park Operations Division	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	8/7/2024	N/A	15-07-2024	15-07-2024	Government of the Philippines (current year's budget)	82,160.00	82,560.00	N/A	58,400.00	58,400.00	N/A	N/A	N/A	N/A	N/A	N/A	13-07-2024	Completed	
3.a1	P.C. No. 2024-07-0082 Procurement of Supplies and Materials for Landscape Elements	Park Operations Division	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	11/7/2024	N/A	12/7/2024	15-07-2024	Government of the Philippines (current year's budget)	25,132.00	25,532.00	N/A	19,506.00	19,506.00	N/A	N/A	N/A	N/A	N/A	N/A	13-07-2024	Completed	
3.a1	P.C. No. 2024-07-0083 Procurement of Tools and Equipment for Construction	Park Operations Division	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	12/7/2024	N/A	26-07-2024	29-07-2024	Government of the Philippines (current year's budget)	23,740.00	23,940.00	N/A	22,050.00	22,050.00	N/A	N/A	N/A	N/A	N/A	N/A	29-07-2024	Completed	
3.a2	P.C. No. 2024-07-0084 Procurement of Meals for the Partners and Participants of the National Disability Rights Week Celebration	Cultural and Public Affairs Division	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	16-07-2024	N/A	19-07-2024 20-07-2024	19-07-2024 20-07-2024	Government of the Philippines (current year's budget)	47,150.00	47,550.00	N/A	42,300.00	42,300.00	N/A	N/A	N/A	N/A	N/A	N/A	19-07-2024 20-07-2024	Completed	
3.a1	P.C. No. 2024-07-0085 Procurement of Janitorial Supplies for the 3rd Quarter of F.Y. 2024	Park Operations Division	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	1/8/2024	N/A	08-08-2024 16-08-2024	08-08-2024 16-08-2024	Government of the Philippines (current year's budget)	229,900.00	229,900.00	N/A	194,250.00	194,250.00	N/A	N/A	N/A	N/A	N/A	N/A	09-08-2024 16-08-2024	Completed	
3.a2, A.1a	P.C. No. 2024-07-0086 Procurement of Other Supplies and Equipment No. Available at PS-DBM for the 3rd Quarter of 2024	Office the Executive Director, Administrative Division, Finance Division, and Cultural and Public Affairs Division	No	Shopping	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	1/8/2024	N/A	16-08-2024	16-08-2024	Government of the Philippines (current year's budget)	32,127.60	20,800.00	N/A	22,844.00	22,844.00	N/A	N/A	N/A	N/A	N/A	N/A	16-08-2024	Completed	
3.a1, 3.a2, A.1a	P.C. No. 2024-07-0087 Procurement of Common use Supplies and Equipment Not Available at PS-DBM for the 3rd Quarter of 2024	All Divisions	No	Shopping	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	2/8/2024	N/A	16-08-2024	16-08-2024	Government of the Philippines (current year's budget)	78,180.74	78,580.74	N/A	56,825.20	56,825.20	N/A	N/A	N/A	N/A	N/A	N/A	16-08-2024	Completed	
A.1a	P.C. No. 2024-07-0088 Procurement of Cover for the New ID Cards for all NP JC Officials and Employees	Administrative Division	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	30-07-2024	N/A	31-07-2024	31-07-2024	Government of the Philippines (current year's budget)	11,150.00	11,250.00	N/A	10,000.00	10,000.00	N/A	N/A	N/A	N/A	N/A	N/A	31-07-2024	Completed	
3.a1	P.C. No. 2024-07-0089 Procurement of Philippine Flags for the 3rd Quarter of FY 2024	Park Operations Division	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	8/8/2024	N/A	22-08-2024	22-08-2024	Government of the Philippines (current year's budget)	57,184.00	57,884.00	N/A	51,000.00	51,000.00	N/A	N/A	N/A	N/A	N/A	N/A	22-08-2024	Completed	
3.a1	P.C. No. 2024-07-0090 Procurement of Supplies and Materials for the Maintenance of Park's Landscape and Gardens for the 3rd Quarter	Park Operations Division	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	1/8/2024	N/A	8/8/2024	8/8/2024	Government of the Philippines (current year's budget)	10,160.00	10,340.00	N/A	9,550.00	9,550.00	N/A	N/A	N/A	N/A	N/A	N/A	45.12.00	Completed	
3.a1	P.C. No. 2024-08-0091 Procurement of Tools and Equipment for Motor Vehicles	Park Operations Division	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	6/8/2024	N/A	21-08-2024 09-09-2024	21-08-2024 09-09-2024	Government of the Philippines (current year's budget)	79,163.90	79,863.90	N/A	75,955.00	75,955.00	N/A	N/A	N/A	N/A	N/A	N/A	21-08-2024 09-09-2024	Completed	

Handwritten initials and signature.

3.a2	P.O. No. 2024-08-0052 Procurement of Supplies and Materials for the Audio System	Cultural and Public Affairs Division	No	NP-33.7 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	12/8/2024	N/A	13-09-2024	13-09-2024	Government of the Philippines (current year's budget)	90,000.00	90,000.00	N/A	89,990.00	89,990.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	13-09-2024	Completed
A.1a	P.O. No. 2024-08-0013 Purchase of Essential Medical Supplies, Equipment and Other Items for Provision of First Aid Services to NPDC Personnel and Park Visitors	Administrative Division	No	NP-33.7 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	18-08-2024	N/A	29-08-2024	29-08-2024	Government of the Philippines (current year's budget)	37,761.94	37,761.94	N/A	30,588.00	30,588.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	29-08-2024	Completed
3.a1	P.O. No. 2024-08-0014 Procurement of Chemical Supplies for Fountains, Falls and Lagoons for 3rd Quarter of 2024	Park Operations Division	No	NP-33.7 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	12/8/2024	N/A	16-08-2024	16-08-2024	Government of the Philippines (current year's budget)	9,100.00	9,000.00	N/A	8,700.00	8,700.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	16-08-2024	Completed
3.a1, 3.a2, A.1a	P.O. No. 2024-08-0015 Procurement of Call Cards for NPDC-authorized Offices and Personnel for a Three-month Period	All Divisions	No	NP-33.7 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	21-08-2024	N/A	30-08-2024	30-08-2024	Government of the Philippines (current year's budget)	27,600.00	27,600.00	N/A	27,600.00	27,600.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	30-08-2024	Completed
3.a1	P.O. No. 2024-08-0016 Procurement of Supplies and Materials for the Fountains, Falls and Lagoons in the Parks for the 3rd Quarter of 2024	Park Operations Division	No	NP-33.7 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	20-08-2024	N/A	20-08-2024	20-08-2024	Government of the Philippines (current year's budget)	33,632.00	33,532.00	N/A	17,080.00	17,080.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	20-08-2024	Completed
3.a2	P.O. No. 2024-08-0017 Procurement of Meals for the Community Guiding Seminar	Cultural and Public Affairs Division	No	NP-33.7 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	20-08-2024	N/A	21-08-2024 22-08-2024 27-08-2024 29-08-2024 30-08-2024	21-08-2024 22-08-2024 27-08-2024 29-08-2024 30-08-2024	Government of the Philippines (current year's budget)	24,500.00	24,500.00	N/A	23,100.00	23,100.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	21-08-2024 22-08-2024 27-08-2024 29-08-2024 30-08-2024	Completed
3.a2	P.O. No. 2024-08-0018 Procurement of Tarapaulins to be Used for the Promotion of the Various Events and Activities in Rizal Park Luneta for the Months September to December 2024	Cultural and Public Affairs Division	No	NP-33.7 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	29-08-2024	N/A	10/9/2024	10/9/2024	Government of the Philippines (current year's budget)	9,516.00	9,116.00	N/A	8,280.00	8,280.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	45,614.00	Delivery until December 2024
3.a1	P.O. No. 2024-08-0019 Procurement of Storage/Container Supplies for Materials Recovery	Park Operations Division	No	NP-33.7 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	5/9/2024	N/A	12/9/2024	13-09-2024	Government of the Philippines (current year's budget)	10,172.00	10,172.00	N/A	10,000.00	10,000.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	45,615.00	Completed
A.1a	P.O. No. 2024-08-0110 Procurement of the Capability Shirt for the Technical Working Group and NPDC Employees for the Gender and Development Capability Building Program	Administrative Division	No	NP-33.7 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	10/9/2024	N/A	13-09-2024	13-09-2024	Government of the Philippines (current year's budget)	50,977.50	50,977.50	N/A	30,625.00	30,625.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	13-09-2024	Completed
3.a2	P.O. No. 2024-08-0111 Procurement of Tokens and giveaways for the monthly Rizal Park Luneta/Paco Park Walking Tours	Cultural and Public Affairs Division	No	NP-33.7 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	6/9/2024	N/A	12/9/2024	13-09-2024	Government of the Philippines (current year's budget)	50,000.00	50,000.00	N/A	26,000.00	26,000.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	45,615.00	Completed
3.a2	P.O. No. 2024-08-0112 Procurement of Tokens and Giveaways for the VP Visitors and Various Events	Cultural and Public Affairs Division	No	NP-33.7 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	6/9/2024	N/A	12/9/2024	12/9/2024	Government of the Philippines (current year's budget)	25,000.00	25,000.00	N/A	13,000.00	13,000.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	45,615.00	Completed
3.a2	P.O. No. 2024-08-0113 Procurement of Printer for Office Use (CPAD)	Cultural and Public Affairs Division	No	NP-33.7 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	9/9/2024	N/A	12/9/2024	12/9/2024	Government of the Philippines (current year's budget)	25,000.00	25,000.00	N/A	24,907.00	24,907.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	45,615.00	Completed
3.a1	P.O. No. 2024-09-0114 Delivery of Supplies for the Routine Inspection and Operations of Airconditioning Unit	Park Operations Division	No	NP-33.7 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	9/9/2024	N/A	11/9/2024	12/9/2024	Government of the Philippines (current year's budget)	65,043.00	65,043.00	N/A	61,323.00	61,323.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	45,615.00	Completed

3.a1	P.O. No. 2024-09-011:6 Delivery of Supplies and Materials for the Parks Lighting and Electrical System	Park Operations Division	No	NP-33.7 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	10/9/2024	N/A	3/10/2024	03-10-2024 04-10-2024	Government of the Philippines (current year's budget)	360,732.00	360,732.00	N/A	337,490.00	337,490.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	45,341.00	Completed
3.a1	P.O. No. 2024-09-011:6 Delivery of Supplies and Materials for the Urban Lights Flooring	Park Operations Division	No	NP-33.7 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	12/9/2024	N/A	12/9/2024	12/9/2024	Government of the Philippines (current year's budget)	107,916.00	107,916.00	N/A	83,742.00	83,742.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	45,615.00	Completed
A.1a	P.O. No. 2024-09-011:7 Procurement of AutoCAD Subscription for the Use of Planning and Management Division - Physical Planning Section Personnel	Planning and Management Division	No	NP-33.7 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	16-09-2024	N/A	26-09-2024	26-09-2024	Government of the Philippines (current year's budget)	38,000.00	38,000.00	N/A	27,500.00	27,500.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	26-09-2024	Completed
3.a1	P.O. No. 2024-09-011:8 Procurement of Tools for Fountain Operations	Park Operations Division	No	NP-33.7 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	6/9/2024	N/A	30-09-2024 09-10-2024	30-09-2024 09-10-2024	Government of the Philippines (current year's budget)	9,025.00	9,025.00	N/A	6,480.00	6,480.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	30-09-2024 09-10-2024	Completed
3.a1	P.O. No. 2024-09-011:9 Procurement of Tools for the Maintenance and Trouble Shooting Works for the Parks Lighting and Electrical System	Park Operations Division	No	NP-33.7 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	19-09-2024	N/A	25-09-2024	25-09-2024	Government of the Philippines (current year's budget)	13,842.00	13,842.00	N/A	11,800.00	11,800.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	25-09-2024	Completed
A.1a	P.O. No. 2024-09-01 0 Procurement of Two (2) Laptop Units for the Office of the Executive Director	Office of the Executive Director	No	NP-33.7 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	23-09-2024	N/A	23-09-2024	23-09-2024 24-09-2024	Government of the Philippines (current year's budget)	99,308.00	99,308.00	N/A	98,800.00	98,800.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	23-09-2024	Completed
3.a1	P.O. No. 2024-09-01 1 Procurement of Supplies, Tools and Materials for the Plumbing System of the Parks and Offices	Park Operations Division	No	NP-33.7 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	30-09-2024	N/A	3/10/2024	4/10/2024	Government of the Philippines (current year's budget)	47,920.00	47,920.00	N/A	41,619.00	41,619.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	45,341.00	Completed
A.1a	P.O. No. 2024-09-01 2 Procurement of ICT Supplies and Equipment Not Available at PS-CBM for the 3rd Quarter of 2024	Administrative Division	No	NP-33.7 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	26-09-2024	N/A	30-09-2024	30-09-2024	Government of the Philippines (current year's budget)	42,372.60	42,372.60	N/A	33,654.00	33,654.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	30-09-2024	Completed
A.1a	P.O. No. 2024-09-01 3 Procurement of Information and Communications Technology Equipment and ICT Software Subscription	Planning and Management Division	No	NP-33.7 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	30-09-2024	N/A	7/10/2024	7/10/2024	Government of the Philippines (current year's budget)	199,996.00	199,996.00	N/A	199,996.00	199,996.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	45,443.00	Completed
3.a1	P.O. No. 2024-09-01 4 Procurement of Sanitation Supplies for the 3rd Quarter	Park Operations Division	No	NP-33.7 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	1/10/2024	N/A	1/10/2024	1/10/2024	Government of the Philippines (current year's budget)	32,480.00	32,480.00	N/A	16,800.00	16,800.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	45,341.00	Completed
A.1a	P.O. No. 2024-09-01 5 Purchase of the Cloth Banner that will Serve as the Information Billboard (Citizen's Charter) which will be placed in Facio Park, NPDC Planetarium Office, RPVC, Maria Orosa Entrance, and OED Office	Administrative Division	No	NP-33.7 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	30-09-2024	N/A	16-10-2024	17-10-2024	Government of the Philippines (current year's budget)	9,000.00	9,000.00	N/A	9,000.00	9,000.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	16-10-2024	Completed
3.a2	P.O. No. 2024-09-01 6 Procurement of Care Packs for the NPDC Elderly Employees in Celebration of Elderly Filipino Week	Cultural and Public Affairs Division	No	NP-33.7 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	30-09-2024	N/A	1/10/2024	1/10/2024	Government of the Philippines (current year's budget)	27,000.00	27,000.00	N/A	24,600.00	24,600.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	45,341.00	Completed
A.1a	P.O. No. 2024-10-01 7 Procurement of Projector for NPDC Conference/Virtual Meeting	Planning and Management Division	No	NP-33.7 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	3/10/2024	N/A	10/10/2024	10/10/2024	Government of the Philippines (current year's budget)	79,924.00	79,924.00	N/A	58,400.00	58,400.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	45,615.00	Completed

3.a1	P.O. No. 2024-10-01:8 Delivery of Supplies and Materials for the Improvement of the Park's Lighting System at Pico Park and Western Section	Park Operations Division	No	NP-33.7 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	16-10-2024	N/A	28-10-2024	28-10-2024	Government of the Philippines (current year's budget)	416,680.00	416,680.00	N/A	325,300.00	325,300.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	28-10-2024	Completed
3.a1	P.O. No. 2024-10-01:9 Procurement of Philippine Flags for the 4th Quarter of F.Y. 2024	Park Operations Division	No	NP-33.7 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	18-10-2024	N/A	12/11/2024	12/11/2024	Government of the Philippines (current year's budget)	64,401.00	64,401.00	N/A	53,700.00	53,700.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	45,617.00	Completed
3.a1	P.O. No. 2024-10-01:0 Delivery of Supplies and Materials for the Park's Hardscape Elements at Park Entrances	Park Operations Division	No	NP-33.7 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	17-10-2024	N/A	21-10-2024	21-10-2024	Government of the Philippines (current year's budget)	217,602.00	217,602.00	N/A	144,394.00	144,394.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	21-10-2024	Completed
3.a2	P.O. No. 2024-10-01:11 Procurement of Cloth for Decoration for Lunetaktan 2024	Cultural and Public Affairs Division	No	NP-33.7 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	24-10-2024	N/A	28-10-2024	28-10-2024	Government of the Philippines (current year's budget)	6,750.00	6,750.00	N/A	6,450.00	6,450.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	28-10-2024	Completed
3.a2	P.O. No. 2024-10-01:12 Procurement of Costumes and Decorations Needed for Lunetaktan 2024	Cultural and Public Affairs Division	No	NP-33.7 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	24-10-2024	N/A	28-10-2024	28-10-2024	Government of the Philippines (current year's budget)	27,771.00	27,771.00	N/A	27,669.50	27,669.50	N/A	N/A	N/A	N/A	N/A	N/A	N/A	28-10-2024	Completed
3.a1	P.O. No. 2024-10-01:13 Fabrication and Supply of Signages for the Park Facilities	Park Operations Division	No	NP-33.7 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	7/11/2024	N/A	25-11-2024	25-11-2024	Government of the Philippines (current year's budget)	181,818.00	181,818.00	N/A	50,400.00	50,400.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	25-11-2024	Completed
3.a1	P.O. No. 2024-10-01:14 Procurement of Supplies for Barbecue/Board Up Purposes at Park Infrastructures	Park Operations Division	No	NP-33.7 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	7/11/2024	N/A	11/11/2024	11/11/2024	Government of the Philippines (current year's budget)	73,240.00	73,240.00	N/A	58,000.00	58,000.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	45,617.00	Completed
3.a1	P.O. No. 2024-11-01:15 Procurement of Cloth Materials for the 18-Day Campaign to End VAWC	Park Operations Division	No	NP-33.7 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	13-11-2024	N/A	21-11-2024	21-11-2024	Government of the Philippines (current year's budget)	9,590.00	9,590.00	N/A	9,500.00	9,500.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	21-11-2024	Completed
3.a2	P.O. No. 2024-11-01:16 Delivery of Supplies and Materials for the 18-Day Campaign to End Violence Against Women	Cultural and Public Affairs Division	No	NP-33.7 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	13-11-2024	N/A	22-11-2024	25-11-2024	Government of the Philippines (current year's budget)	99,000.00	99,000.00	N/A	86,000.00	86,000.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	22-11-2024	Completed
A.1a	P.O. No. 2024-11-01:17 Procurement of Provision of Year-end Supplies to NPOC Employees for the Celebration of the Year-end Activity	Administrative Division	No	NP-33.7 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	19-11-2024	N/A	12-12-2024 13-12-2024	12-12-2024 13-12-2024	Government of the Philippines (current year's budget)	537,000.00	537,000.00	N/A	519,100.00	519,100.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	12-12-2024 13-12-2024	Completed
3.a1	P.O. No. 2024-11-01:18 Procurement of Printed Materials for the 18-Day Campaign to End VAWC	Park Operations Division	No	NP-33.7 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	14-11-2024	N/A	22-11-2024 25-11-2024	25-11-2024	Government of the Philippines (current year's budget)	49,108.00	49,108.00	N/A	44,870.00	44,870.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	22-11-2024 25-11-2024	Completed
3.a1	P.O. No. 2024-11-01:19 Procurement of Janitorial Supplies for the 4th Quarter of FY 2024	Park Operations Division	No	NP-33.7 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	15-11-2024	N/A	18-11-2024 25-11-2024	19-11-2024 25-11-2024	Government of the Philippines (current year's budget)	20,480.00	20,480.00	N/A	15,070.00	15,070.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	18-11-2024 25-11-2024	Completed
3.a2	P.O. No. 2024-11-01:20 Procurement of Supplies and Materials for the 3rd Philippine Parks Congress on 27-29 November 2024	Cultural and Public Affairs Division	No	NP-33.7 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	14-11-2024	N/A	22-11-2024 27-11-2024	25-11-2024 27-11-2024	Government of the Philippines (current year's budget)	343,700.00	343,700.00	N/A	328,000.00	328,000.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	22-11-2024 27-11-2024	Completed
3.a2	P.O. No. 2024-11-01:1 Procurement of Bow-tie Hats for the Stop and Salute Flag Raising Ceremony in Celebration of Rizal Month	Cultural and Public Affairs Division	No	NP-33.7 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	19-11-2024	N/A	20-11-2024	20-11-2024	Government of the Philippines (current year's budget)	54,160.00	54,160.00	N/A	50,000.00	50,000.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	20-11-2024	Completed

Handwritten signatures and initials in blue ink.

3.a1	P.O. No. 2024-11-01:2 Supply and Delivery of Urban Lamp Post Head Enclosure	Park Operations Division	No	NP-33.7 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	20-11-2024	N/A	26-11-2024	26-11-2024	Government of the Philippines (current year's budget)	255,000.00	255,000.00	N/A	252,000.00	252,000.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	26-11-2024	Completed
A.1a	P.O. No. 2024-11-01:3 Procurement of Call Cards for NPDC- Authorized Officers and Personnel for November to December	Administrative Division	No	NP-33.7 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	26-11-2024	N/A	29-11-2024	29-11-2024	Government of the Philippines (current year's budget)	20,500.00	20,500.00	N/A	20,500.00	20,500.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	29-11-2024	Completed
A.1a	P.O. No. 2024-11-01:4 Procurement of ICT Supplies and Equipment Not Available at PS-CBM for the 4th Quarter of 2024	Administrative Division	No	NP-33.7 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	19-11-2024	N/A	20-11-2024	20-11-2024	Government of the Philippines (current year's budget)	19,075.20	19,075.20	N/A	16,812.00	16,812.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	20-11-2024	For delivery
3.a1	P.O. No. 2024-11-01:5 Procurement of Tires and Preventive Maintenance Materials for JAC Water Tanker SAA-9836 and Sinotruk NBB-2294	Park Operations Division	No	NP-33.7 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	25-11-2024	N/A	10/12/2024	10/12/2024	Government of the Philippines (current year's budget)	131,616.00	131,616.00	N/A	114,000.00	114,000.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	45,517.00	Completed
3.a1	P.O. No. 2024-11-01:6 Procurement of Portable Hand Washing Units	Park Operations Division	No	NP-33.7 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	25-11-2024	N/A	27-11-2024	27-11-2024	Government of the Philippines (current year's budget)	113,964.00	113,964.00	N/A	99,303.00	99,303.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	27-11-2024	Completed
3.a1	P.O. No. 2024-11-01:7 Supply and Delivery of Signages for the Fair's	Park Operations Division	No	NP-33.7 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	6/12/2024	N/A	10/12/2024	10/12/2024	Government of the Philippines (current year's budget)	81,168.00	81,168.00	N/A	68,800.00	68,800.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	45,517.00	Completed
A.1a	P.O. No. 2024-11-01:8 Procurement of Other Supplies and Equipment Not Available at PS-CBM for the 4th Quarter of 2024	Administrative Division	No	NP-33.7 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	9/12/2024	N/A	16-12-2024	16-12-2024	Government of the Philippines (current year's budget)	34,961.40	34,961.40	N/A	22,755.00	22,755.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	16-12-2024	Completed
A.1a	P.O. No. 2024-11-01:9 Supply and Delivery of Common-Use Supply Not Available at the PS-D3M for the 4th Quarter of 2024	Administrative Division	No	NP-33.7 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	6/12/2024	N/A	9/12/2024	9/12/2024	Government of the Philippines (current year's budget)	54,507.39	54,507.39	N/A	40,510.80	40,510.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	45,517.00	Completed
3.a1	P.O. No. 2024-12-01:0 Repainting of Independence Flag Pole	Park Operations Division	No	NP-33.7 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	7/12/2024	N/A	9/12/2024	9/12/2024	Government of the Philippines (current year's budget)	22,880.00	22,880.00	N/A	15,040.00	15,040.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	45,517.00	Completed
A.1a	P.O. No. 2024-12-01:1 Procurement of Mementos for the NPDC Board Members and Partner Agencies for the 11 December 2024 NPDC Board Meeting	Office of the Executive Director	No	NP-33.7 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	6/12/2024	N/A	9/12/2024	9/12/2024	Government of the Philippines (current year's budget)	89,339.32	89,339.32	N/A	89,040.00	89,040.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	45,517.00	Completed
3.a1	P.O. No. 2024-12-01:2 Procurement of New Hedge Trimmer for Maintenance Use	Park Operations Division	No	NP-33.7 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	7/12/2024	N/A	9/12/2024	9/12/2024	Government of the Philippines (current year's budget)	26,450.00	26,450.00	N/A	26,000.00	26,000.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	45,517.00	Completed
A.1a	P.O. No. 2024-12-01:3 Procurement of PMD's Ink Supplies for the 4th Quarter of FY 2024	Planning and Management Division	No	NP-33.7 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	18-12-2024	N/A	26-12-2024	26-12-2024	Government of the Philippines (current year's budget)	21,050.40	21,050.40	N/A	17,192.00	17,192.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	26-12-2024	Completed
A.1a	P.O. No. 2024-12-01:4 Procurement of New Firewall Subscript or for National Parks Development Committee	Planning and Management Division	No	NP-33.7 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	6/12/2024	N/A	9/12/2024	9/12/2024	Government of the Philippines (current year's budget)	445,000.00	445,000.00	N/A	440,968.00	440,968.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	45,517.00	Completed
3.a1	P.O. No. 2024-12-01:5 Procurement of Supplies and Materials for Glass Door / Window Panels at Quilino Grandstand	Park Operations Division	No	NP-33.7 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	17-12-2024	N/A	07-01-2025	07-01-2025	Government of the Philippines (current year's budget)	13,500.00	13,500.00	N/A	12,862.50	12,862.50	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	07-01-2025	Completed

Handwritten initials/signature.

A.1a	P.O. No. 2024-12-01:16 Procurement of Meals to be served during the Surveillance Audit on December 16, 2024	Finance Division	No	NP-33.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	17-12-2024	N/A	18-12-2024	18-12-2024	Government of the Philippines (current year's budget)	39,747.60	39,747.60	N/A	37,050.00	37,050.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	18-12-2024	Completed
3.a2	P.O. No. 2024-12-01:17 Procurement of Tokens and Giveaways for the VIP visitors and various events	Cultural and Public Affairs Division	No	NP-33.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	18-12-2024	N/A	27-12-2024	27-12-2024	Government of the Philippines (current year's budget)	95,250.00	95,250.00	N/A	75,200.00	75,200.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	27-12-2024	Completed
A.1a	P.O. No. 2024-12-01:18 Purchase of Common-Use ICT Supplies Not Available at PS (A3M N - ICT Supplies)	Administrative Division	No	NP-33.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	20-12-2024	N/A	26-12-2024	26-12-2024	Government of the Philippines (current year's budget)	72,663.00	72,663.00	N/A	57,770.00	57,770.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	26-12-2024	Completed
3.a2	P.O. No. 2024-12-01:19 Procurement of Floral Wreaths and Assorted Semmed Flowers for the Commemoration of Rizal Day	Cultural and Public Affairs Division	No	NP-33.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	23-12-2024	N/A	30-12-2024	30-12-2024	Government of the Philippines (current year's budget)	29,992.00	29,992.00	N/A	29,968.00	29,968.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	30-12-2024	Completed
3.a1	P.O. No. 2024-12-01:12 Supplies for the Propagation and Enhancement of Softscape Elements (for Provisional Repair of Rizal Monument Landscape Area)	Park Operations Division	No	NP-33.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	23-12-2024	N/A	26-12-2024	26-12-2024	Government of the Philippines (current year's budget)	80,000.00	80,000.00	N/A	74,375.00	74,375.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	26-12-2024	Completed
3.a2	J.O. No. 2024-07-00:18 Procurement of Services of an Event Management Company or Event Organizer for National Disability Rights Week	Cultural and Public Affairs Division	No	NP-33.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	16-07-2024	N/A	31-07-2024	19-07-2024 20-07-2024	Government of the Philippines (current year's budget)	49,000.00	49,000.00	N/A	46,410.00	46,410.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	31-07-2024	Completed
3.a2	J.O. No. 2024-08-00:19 Event Management Company or Event Organizer for the Stop and Salute Flag-Raising Ceremony in Celebration of History Month	Cultural and Public Affairs Division	No	NP-33.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	2/8-2024	N/A	22-08-2024	5/8-2024	Government of the Philippines (current year's budget)	77,000.00	77,000.00	N/A	76,700.00	76,700.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	22-08-2024	Completed
3.a2	J.O. No. 2024-08-00:10 Procurement of Services of an Event Management Company or Event Organizer for the PARConversations Line CY 2024	Cultural and Public Affairs Division	No	NP-33.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	16-08-2024	N/A	31-08-2024 28-09-2024 26-10-2024	31-08-2024 28-09-2024 26-10-2024	Government of the Philippines (current year's budget)	225,000.00	225,000.00	N/A	179,000.00	179,000.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	31-08-2024 28-09-2024 26-10-2024	Completed
3.a2	J.O. No. 2024-08-00:11 Procurement of Services of Event Management Company and/or Event Organizer for the Implementation of Peace Wave Ceremonies: The 33rd Anniversary of the Hiroshima Peace Stole in the Philippines	Cultural and Public Affairs Division	No	NP-33.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	16-08-2024	N/A	24-09-2024	18-08-2024	Government of the Philippines (current year's budget)	50,000.00	50,000.00	N/A	38,500.00	38,500.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	24-09-2024	Completed
3.a2	J.O. No. 2024-08-00:12 Event Management Company or Event Organizer for the Stop and Salute Flag-Raising Ceremony in celebration of National Resilience and Maritime Month	Cultural and Public Affairs Division	No	NP-33.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	29-08-2024	N/A	19-09-2024	2/9-2024	Government of the Philippines (current year's budget)	65,000.00	65,000.00	N/A	63,900.00	63,900.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	19-09-2024	Completed
A.1a	J.O. No. 2024-09-00:13 Lease of Venue for the National Parks Development Committee during the 2024 Gender and Development Capability Building Program on 16-18 September 2024.	Administrative Division	No	NP-33.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	13-09-2024	N/A	23-09-2024	16-09-2024 17-09-2024 18-09-2024	Government of the Philippines (current year's budget)	662,500.00	662,500.00	N/A	620,000.00	620,000.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	23-09-2024	Completed




A.1a	J.O. No. 2024-09-0034 Provision of Meals during the Day 1 of the 2024 Gender and Development (GAD) Capability Building Program which will be held at Quizon Provincial Capitol, Lucena City	Administrative Division	No	NP-33.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	13-09-2024	N/A	23-09-2024	16-09-2024	Government of the Philippines (current year's budget)	137,600.00	137,600.00	N/A	96,000.00	96,000.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	23-09-2024	Completed	
A.1a	J.O. No. 2024-09-0035 Provision of Transportation for NRDC Employees for the Gender and Development (GAD) Capability Building Program	Administrative Division	No	NP-33.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	13-09-2024	N/A	23-09-2024	16-09-2024 to 16-09-2024	Government of the Philippines (current year's budget)	178,008.00	178,008.00	N/A	170,001.00	170,001.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	23-09-2024	Completed	
3.a2	J.O. No. 2024-09-0036 Procurement of Event Management Company of Event Organizer for the Stop and Salute Flag Raising Ceremony in celebration of the program's 5th Anniversary	Cultural and Public Affairs Division	No	NP-33.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	4/10/2024	N/A	6/11/2024	7/10/2024	Government of the Philippines (current year's budget)	95,500.00	95,500.00	N/A	95,400.00	95,400.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	45,454.00	Completed	
3.a1	J.O. No. 2024-09-0037 Supply and Installation of Christmas Decorations FY 2024	Park Operations Division	No	NP-33.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	1/10/2024	N/A	21-11-2024	16-10-2024 to 15-11-2024	Government of the Philippines (current year's budget)	985,625.00	985,625.00	N/A	978,000.00	978,000.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	21-11-2024	Completed	
3.a2	J.O. No. 2024-09-0038 Procurement of Services of an Event Management Company or Event Organizer for the Elderly Filipino Week 2024	Cultural and Public Affairs Division	No	NP-33.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	27-09-2024	N/A	6/11/2024	5/10/2024	Government of the Philippines (current year's budget)	49,900.00	49,900.00	N/A	47,800.00	47,800.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	45,454.00	Completed	
3.a1	J.O. No. 2024-10-0039 Preventive Maintenance and Repair of Park Machineries and Equipment	Park Operations Division	No	Direct Contracting	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	2/10/2024	3/10/2024	14-10-2024	N/A	22-11-2024	17-10-2024	Government of the Philippines (current year's budget)	40,875.00	40,875.00	N/A	35,543.00	35,543.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	22-11-2024	Completed
3.a2	J.O. No. 2024-10-0040 Procurement of Service of an Event Management Company or Event Organizer for the Lunetaktan 2024 and Pet Park Activities	Cultural and Public Affairs Division	No	NP-33.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	16-10-2024	N/A	14-11-2024	26-10-2024 to 27-10-2024	Government of the Philippines (current year's budget)	130,000.00	130,000.00	N/A	119,500.00	119,500.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	14-11-2024	Completed	
3.a1	J.O. No. 2024-10-0041 Rental of Portables for FY 2024	Park Operations Division	No	NP-33.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	21-10-2024	N/A	24 to 25-12-2024 to 31-12-2024 01-01-2025	24 to 25-12-2024 to 31-12-2024 01-01-2025	Government of the Philippines (current year's budget)	408,000.00	408,000.00	N/A	399,000.00	399,000.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	24 to 25-12-2024 to 31-12-2024 01-01-2025	For delivery from December 24-25, 28-31, 2024 and January 1, 2025	
3.a1	J.O. No. 2024-10-0042 Rental of Nativity FY 2024	Park Operations Division	No	NP-33.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	6/11/2024	N/A	3/12/2024	16-11-2024	Government of the Philippines (current year's budget)	300,000.00	300,000.00	N/A	295,000.00	295,000.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	45,363.00	Rental from November 15 to January 13, 2024	
3.a2	J.O. No. 2024-10-0043 Procurement of a Event Management Company or Event Organizer for the Stop and Salute Flag Raising Ceremony in celebration of the National Children's Month	Cultural and Public Affairs Division	No	NP-33.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	31-10-2024	N/A	13-11-2024	4/11/2024	Government of the Philippines (current year's budget)	83,500.00	83,500.00	N/A	80,000.00	80,000.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	13-11-2024	Completed	
3.a2	J.O. No. 2024-11-0045 Procurement of Services of an Event Management Company and/or Event Organizer for the Implementation of the 15-Day Campaign to End Violence Against Women and Children	Cultural and Public Affairs Division	No	NP-33.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	14-11-2024	N/A	25-11-2024 to 12-12-2024	25-11-2024 to 12-12-2024	Government of the Philippines (current year's budget)	100,000.00	100,000.00	N/A	80,000.00	80,000.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	25-11-2024 to 12-12-2024	Completed	

3.a1	J.O. No. 2024-11-0044 Siphoning and Manual Cleaning of Septic Tanks in the Park	Park Operations Division	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	26-11-2024	N/A	04-12-2024 06-12-2024	04-12-2024 06-12-2024	Government of the Philippines (current year's budget)	250,000.00	250,000.00	N/A	209,000.00	209,000.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	04-12-2024 06-12-2024	Completed
3.a2	J.O. No. 2024-11-0047 Procurement of an Event Management Company or Event Organizer for the Implementation of the 3rd Philippine Parks Congress	Cultural and Public Affairs Division	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	26-11-2024	N/A	27 to 29-11- 2024	27 to 29-11- 2024	Government of the Philippines (current year's budget)	840,000.00	840,000.00	N/A	829,750.00	829,750.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	27 to 29-11- 2024	Completed
3.a2	J.O. No. 2024-11-0048 Procurement of Hotel Accommodation for the Philippine Parks Congress	Cultural and Public Affairs Division	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	26-11-2024	N/A	27 to 28-11- 2024	27 to 28-11- 2024	Government of the Philippines (current year's budget)	132,000.00	132,000.00	N/A	83,650.00	83,650.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	27 to 28-11- 2024	Completed
3.a2	J.O. No. 2024-11-0049 Procurement of Services of an Event Management Company or Event Organizer for the Lights On, Luneta 2024	Cultural and Public Affairs Division	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	28-11-2024	N/A	29-11-2024	29-11-2024	Government of the Philippines (current year's budget)	250,000.00	250,000.00	N/A	248,750.00	248,750.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	29-11-2024	Completed
3.a2	J.O. No. 2024-11-0050 Procurement of Fireworks Display as Part of the 2025 New Year Countdown Concert	Cultural and Public Affairs Division	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	4/12/2024	N/A	N/A	N/A	Government of the Philippines (current year's budget)	500,000.00	500,000.00	N/A	500,000.00	500,000.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	December 31, 2024 New Year Countdown	
3.a2	J.O. No. 2024-11-0051 Procurement of Services of an Event Management Company or Event Organizer for the Stop and Salute Flag-Raising Ceremony in Celebration of Rizal Month	Cultural and Public Affairs Division	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	29-11-2024	N/A	16-12-2024	2/12/2024	Government of the Philippines (current year's budget)	73,500.00	73,500.00	N/A	72,000.00	72,000.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	16-12-2024	Completed
A.1a	J.O. No. 2024-12-0052 Provision of Meals for the Employees, Technical Working Group and Guests during the Year- End Activity of NPDC Employees	Administrati ve Division	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	6/12/2024	N/A	13-12-2024	13-12-2024	Government of the Philippines (current year's budget)	144,400.00	144,400.00	N/A	142,099.10	142,099.10	N/A	N/A	N/A	N/A	N/A	N/A	N/A	13-12-2024	Completed
3.a2	J.O. No. 2024-12-0053 Rental of Audio Equipment for Concert at the Park	Cultural and Public Affairs Division	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	18-12-2024	N/A	15-12-2024 22-12-2024	15-12-2024 22-12-2024	Government of the Philippines (current year's budget)	98,000.00	98,000.00	N/A	93,000.00	93,000.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	15-12-2024 22-12-2024	Completed
3.a2	J.O. No. 2024-12-0054 Procurement of Service of Event Management Company and/or Event Organizer for the Implementation of Activities in Commemoration of Rizal Day	Cultural and Public Affairs Division	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	20-12-2024	N/A	28-12-2024 to 30-12- 2024	28-12-2024 to 30-12- 2024	Government of the Philippines (current year's budget)	100,000.00	100,000.00	N/A	98,000.00	98,000.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	28-12-2024 to 30-12- 2024	Completed
3.a2	LA-CPAD-2024-016 Concert at the Park - July, August, September 2024	Cultural and Public Affairs Division	No	NP-53.6 - Scientific, Scholarly, Artistic Work, Exclusive Technology and Media Service	N/A	N/A	N/A	N/A	N/A	N/A	N/A	5/7/2024	N/A	5/7/2024	N/A	N/A	N/A	Government of the Philippines (current year's budget)	450,000.00	450,000.00	N/A	385,200.00	385,200.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
3.a2	LA-CPAD-2024-017 Pace Park Presents (3rd Quarter)	Cultural and Public Affairs Division	No	NP-53.6 - Scientific, Scholarly, Artistic Work, Exclusive Technology and Media Service	N/A	N/A	N/A	N/A	N/A	N/A	N/A	16-08-2024	N/A	16-08-2024	N/A	N/A	N/A	Government of the Philippines (current year's budget)	170,000.00	170,000.00	N/A	170,000.00	170,000.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
3.a2	LA-CPAD-2024-018 Production Company for the Docu Film and AYP	Cultural and Public Affairs Division	No	NP-53.6 - Scientific, Scholarly, Artistic Work, Exclusive Technology and Media Service	N/A	N/A	N/A	N/A	N/A	N/A	N/A	16-08-2024	N/A	16-08-2024	N/A	N/A	N/A	Government of the Philippines (current year's budget)	350,000.00	350,000.00	N/A	350,000.00	350,000.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed

Handwritten marks: "H" and "H"

A.1a	Improvement of Roads and Paths - Portions of Real Monument, Right Side of Kanlungan ng Sining, and Front Portion of Aguinaldo House (NPDC-2024-ITB-014)	Planning and Management Division	NO	Competitive Bidding	8/11/2024	8/11/2024	20-11-2024	3/12/2024	3/12/2024	4/12/2024	5/12/2024	20-12-2024	23-12-2024	27-12-2024	2/1/2024	N/A	N/A	GoP	2,877,814.81	2,877,814.81	N/A	2,446,000.00	2,446,000.00	N/A	COA, PBSP, PCCI, NPCEA	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
3.a2	Negotiated Procurement (Two-Failed Biddings) for Supply and Delivery of Equipment and Materials for the Operations and Maintenance of Dr. Jose Rizal: A Lights and Sound Presentation NPDC-2024-ITN-002	Cultural and Public Affairs Division	NO	NP-53.1 Two Failed Biddings	28-10-2024	28-10-2024	8/11/2024	15-11-2024	15-11-2024	16-11-2024	17-11-2024	21-11-2024	26-11-2024	6/12/2024	9/12/2024	N/A	N/A	GoP	1,999,513.66	1,999,513.66	N/A	974,888.00	974,888.00	N/A	COA, PBSP, PCCI, NPCEA	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed

Total Allotted Budget of Procurement Activities																		36,841,330.14													
Total Contract Price of Procurement Activities Conducted																				32,700,794.00											
Total Savings (Total Allotted Budget - Total Contract Price)																						4,141,036.14									

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Pre-Proc Conference	Adm/Post of IB	Pre-Bid Conf	Eligibility Check	Sub/Openin g of Bids	Bid Evaluation	Post Qualification	Dates of BAC Resolution Recommending Award	Actual Procurement Activity					Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Delivery/ Completion/ Acceptance (if applicable)	Remarks (Explaining changes from the APP)
													Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual		
ON-GOING PROCUREMENT ACTIVITIES																																
3.a2	P.O. No. 2024-12-0156 Procurement of 5 Tables for the Cultural and Public Affairs Division (CPAD) and 3 Tables for the Administrative Division	Cultural and Public Affairs Division	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	TBD	N/A	TBD	TBD	Government of the Philippines (current year's budget)	54,800.00	54,800.00	N/A	32,800.00	32,800.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	22-01-2025	Completed
3.a1	P.O. No. 2024-12-0157 Procurement of Restroom Signages for the Newly Improved Restrooms	Park Operations Division	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	TBD	N/A	TBD	TBD	Government of the Philippines (current year's budget)	11,976.00	11,976.00	N/A	8,400.00	8,400.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	27-01-2025	Completed
3.a2	P.O. No. 2024-12-0158 Supply and Delivery of Equipment and Materials for the Operation and Maintenance of the Martyrdom of Dr. Jose Rizal: A Lights and Sound Presentation	Cultural and Public Affairs Division	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	TBD	N/A	TBD	TBD	Government of the Philippines (current year's budget)	842,456.65	842,456.65	N/A	836,058.00	836,058.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	-	To be delivered
3.a1	P.O. No. 2024-12-0159 Delivery of Supplies and Materials for the Flag Cases	Park Operations Division	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	30-01-2025	N/A	TBD	TBD	Government of the Philippines (current year's budget)	13,784.00	13,784.00	N/A	13,390.00	13,390.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	31-01-2025	Completed
3.a1	P.O. No. 2024-12-0160 Procurement of Printer for the Park Operations Division Office	Park Operations Division	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	16-01-2025	N/A	20-01-2025	20-01-2025	Government of the Philippines (current year's budget)	21,121.00	21,121.00	N/A	17,688.00	17,688.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	20-01-2025	Completed
A.1a	J.O. No. 2024-11-0044 Repair and Maintenance of ACER TMP215-53G Laptop	Planning and Management Division	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	20-11-2024	N/A	TBD	TBD	Government of the Philippines (current year's budget)	67,010.00	67,010.00	N/A	62,700.00	62,700.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	-	Ongoing repair
3.a2	P.O. No. 2024-12-0161 Procurement of Equipment and Materials for the Audio System	Cultural and Public Affairs Division	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	TBD	N/A	TBD	TBD	Government of the Philippines (current year's budget)	319,358.00	319,358.00	N/A	278,800.00	278,800.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	-	To be delivered
3.a1	P.O. No. 2024-12-0149 Procurement of Trash Bin Signage Labels	Park Operations Division	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	TBD	N/A	TBD	TBD	Government of the Philippines (current year's budget)	223,120.00	223,120.00	N/A	TBD	TBD	N/A	N/A	TBD	TBD	TBD	TBD	TBD	TBD	Ongoing
A.1a	P.O. No. 2024-12-0150 Procurement of Monitor for Laptop and Creative Pen Tablet	Planning and Management Division	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	TBD	N/A	TBD	TBD	Government of the Philippines (current year's budget)	66,816.00	66,816.00	N/A	TBD	TBD	N/A	N/A	TBD	TBD	TBD	TBD	TBD	TBD	Ongoing


Handwritten initials and signature.

A.1a	P.O. No. 2024-12-0153 Procurement of Toner for the Human Resource Section Scanner and Copier	Administrati ve Division	No	Direct Contracting	N/A	N/A	N/A	N/A	N/A	N/A	16-12-2024	23-12-2024	TBD	N/A	TBD	TBD	Government of the Philippines (current year's budget)	8,250.00	8,250.00	N/A	TBD	TBD	N/A	N/A	N/A	N/A	N/A	N/A	N/A	TBD	Ongoing	
A.1a	P.O. No. 2024-12-0154 Procurement of Antivirus Software to be Installed to NPDC Workstations and Servers	Planning and Managemen t Division	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	TBD	N/A	TBD	TBD	Government of the Philippines (current year's budget)	584,000.00	584,000.00	N/A	TBD	TBD	N/A	N/A	N/A	N/A	N/A	N/A	N/A	TBD	Ongoing	
A.1a	P.O. No. 2024-12-0155 Procurement of Open Shelves Steel Rack for COA Office	Office of the Executive Director	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	TBD	N/A	TBD	TBD	Government of the Philippines (current year's budget)	61,000.00	61,000.00	N/A	TBD	TBD	N/A	N/A	N/A	N/A	N/A	N/A	N/A	TBD	Ongoing	
3.a1	Provision of Security Services for FY 2025 (NPDC-2024-EPA-ITB-002)	Park Operations Division	YES	Competitive Bidding	12/9/2024	12/9/2024	23-09-2024	7/10/2024	7/10/2024	8/10/2024	9/10/2024	N/A	N/A	N/A	N/A	N/A	GoP	-	-	N/A	N/A	N/A	N/A	COA, PBSP, PCCI, NPDC/EA	TBD	TBD	TBD	TBD	TBD	TBD	Failed Bidding	
3.a1	Provision of Janitorial Services for FY 2025 (NPDC-2024-EPA-ITB-001)	Park Operations Division	YES	Competitive Bidding	12/9/2024	12/9/2024	23-09-2024	7/10/2024	7/10/2024	8/10/2024	9/10/2024	TBD	TBD	TBD	N/A	N/A	GoP	18,187,802.68	18,187,802.68	N/A	TBD	TBD	TBD	COA, PBSP, PCCI, NPDC/EA	TBD	TBD	TBD	TBD	TBD	TBD	Ongoing	
3.a1	Procurement of Three (3) Units of Brand-New Delivery Trucks (NPDC-2024-EPA-ITB-003)	Park Operations Division	YES	Competitive Bidding	27-09-2024	27-09-2024	7/10/2024	21-10-2024	21-10-2024	22-10-2024	23-10-2024	TBD	TBD	TBD	TBD	N/A	N/A	GoP	7,500,000.00	7,500,000.00	N/A	TBD	TBD	TBD	COA, PBSP, PCCI, NPDC/EA	TBD	TBD	TBD	TBD	TBD	TBD	Ongoing
3.a1	Operation and Maintenance Services for the Musical Dancing Fountain of Rizal Park Luneta FY 2025 (NPDC-2024-EPA-ITB-004)	Park Operations Division	YES	Competitive Bidding	22-10-2024	22-10-2024	5/11/2024	19-11-2024	19-11-2024	20-11-2024	21-11-2024	TBD	TBD	TBD	TBD	N/A	N/A	GoP	8,300,000.00	8,300,000.00	N/A	TBD	TBD	TBD	COA, PBSP, PCCI, NPDC/EA	TBD	TBD	TBD	TBD	TBD	TBD	Ongoing
3.a1	Provision of Ground Maintenance Services for Selected Areas in Rizal Park Luneta for FY 2025 (NPDC-2024-EPA-ITB-005)	Park Operations Division	YES	Competitive Bidding	28-10-2024	28-10-2024	6/11/2024	18-11-2024	18-11-2024	19-11-2024	20-11-2024	N/A	N/A	N/A	N/A	N/A	N/A	GoP	-	-	N/A	TBD	TBD	TBD	COA, PBSP, PCCI, NPDC/EA	TBD	TBD	TBD	TBD	TBD	TBD	Failed Bidding
3.a1	Procurement of One (1) Unit of Truck Manlift with Boom Telescopic Type (NPDC-2024-EPA-ITB-006)	Park Operations Division	YES	Competitive Bidding	7/11/2024	7/11/2024	16-11-2024	2/12/2024	2/12/2024	3/12/2024	4/12/2024	TBD	TBD	TBD	TBD	N/A	N/A	GoP	4,610,000.00	4,610,000.00	N/A	TBD	TBD	TBD	COA, PBSP, PCCI, NPDC/EA	TBD	TBD	TBD	TBD	TBD	TBD	Ongoing
A.1a	Implementation of Rizal Park Complex Comprehensive Tourism Plan (Improvement of Roads and Paths at Central Section, Rizal Park), Phase II (NPDC-2024-EPA-ITB-007)	Planning and Managemen t Division	YES	Competitive Bidding	10/11/2024	10/11/2024	20-11-2024	3/12/2024	3/12/2024	4/12/2024	5/12/2024	N/A	TBD	TBD	TBD	N/A	N/A	GoP	28,123,003.56	28,123,003.56	N/A	TBD	TBD	TBD	COA, PBSP, PCCI, NPDC/EA	TBD	TBD	TBD	TBD	TBD	TBD	Ongoing
3.a1	Rebidding for Provision of Ground Maintenance Services for Selected Areas in Rizal Park Luneta for FY 2025 (NPDC-2024-EPA-ITB-008)	Park Operations Division	YES	Competitive Bidding	22-11-2024	22-11-2024	4/12/2024	16-12-2024	16-12-2024	17-12-2024	17-12-2024	N/A	N/A	N/A	N/A	N/A	N/A	GoP	-	-	N/A	TBD	TBD	TBD	COA, PBSP, PCCI, NPDC/EA	TBD	TBD	TBD	TBD	TBD	TBD	Failed Bidding
3.a1	Rebidding for Provision of Security Services for FY 2025 (NPDC-2024-EPA-ITB-009)	Park Operations Division	YES	Competitive Bidding	2/12/2024	2/12/2024	10/12/2024	23-12-2024	23-12-2024	24-12-2024	25-12-2024	TBD	TBD	TBD	TBD	N/A	N/A	GoP	39,336,433.44	39,336,433.44	N/A	TBD	TBD	TBD	COA, PBSP, PCCI, NPDC/EA	TBD	TBD	TBD	TBD	TBD	TBD	Ongoing
A.1a	Expansion of CCTV Cameras at Rizal Park and Paco Park (NPDC-2024-EPA-ITB-010)	Planning and Managemen t Division	YES	Competitive Bidding	2/12/2024	2/12/2024	11/12/2024	23-12-2024	23-12-2024	24-12-2024	25-12-2024	TBD	TBD	TBD	TBD	N/A	N/A	GoP	12,539,821.11	12,539,821.11	N/A	TBD	TBD	TBD	COA, PBSP, PCCI, NPDC/EA	TBD	TBD	TBD	TBD	TBD	TBD	Ongoing
A.1a	Procurement of Various Equipment for Office Productivity (NPDC-2024-EPA-ITB-011)	Planning and Managemen t Division	YES	Competitive Bidding	2/12/2024	2/12/2024	11/12/2024	23-12-2024	23-12-2024	24-12-2024	25-12-2024	TBD	TBD	TBD	TBD	N/A	N/A	GoP	7,650,502.00	7,650,502.00	N/A	TBD	TBD	TBD	COA, PBSP, PCCI, NPDC/EA	TBD	TBD	TBD	TBD	TBD	TBD	Ongoing
A.1a	Preventive Maintenance of CCTV (NPDC-2024-EPA-ITB-012)	Planning and Managemen t Division	YES	Competitive Bidding	2/12/2024	2/12/2024	11/12/2024	23-12-2024	23-12-2024	24-12-2024	25-12-2024	TBD	TBD	TBD	TBD	N/A	N/A	GoP	3,445,462.38	3,445,462.38	N/A	TBD	TBD	TBD	COA, PBSP, PCCI, NPDC/EA	TBD	TBD	TBD	TBD	TBD	TBD	Ongoing
A.1a	Visitors Counting System (NPDC-2024-EPA-ITB-013)	Planning and Managemen t Division	YES	Competitive Bidding	2/12/2024	2/12/2024	11/12/2024	23-12-2024	23-12-2024	24-12-2024	25-12-2024	N/A	N/A	N/A	N/A	N/A	N/A	GoP	-	-	N/A	TBD	TBD	TBD	COA, PBSP, PCCI, NPDC/EA	TBD	TBD	TBD	TBD	TBD	TBD	Failed Bidding

2/ 12

3.a1	Negotiated Procurement (Two-Failed Biddings) for Provision of Ground Maintenance Services for Selected Areas in Rizal Park Luneta for FY 2025 (NPDC-2024-EPA-ITN-001)	Park Operations Division	YES	NP-53.1 Two Failed Biddings	19-12-2024	19-12-2024	23-12-2024	26-12-2024	26-12-2024	27-12-2024	27-12-2024	TBD	TBD	TBD	TBD	N/A	N/A	GoP	13,800,000.00	13,800,000.00	N/A	TBD	TBD	TBD	COA, PBSP, PCCI, NPDC-2024-EPA-ITN-001	TBD	TBD	TBD	TBD	TBD	TBD	Ongoing
3.a1	Rebidding for Improvement of Tahasang Teodora Alonso-Second Floor (NPDC-2024-ITB-015)	Park Operations Division	NO	Competitive Bidding	2/12/2024	2/12/2024	11/12/2024	23-12-2024	23-12-2024	24-12-2024	25-12-2024	TBD	TBD	TBD	TBD	N/A	N/A	GoP	1,915,155.06	1,915,155.06	N/A	TBD	TBD	TBD	COA, PBSP, PCCI, NPDC-2024-ITB-015	TBD	TBD	TBD	TBD	TBD	TBD	Ongoing
A.1a	Services of Administrative and Management Consultant for January to June 2025	Administrative Division	YES	NP-53.7 Highly Technical Consultants	N/A	N/A	19-12-2024	N/A	N/A	N/A	N/A	TBD	TBD	TBD	TBD	N/A	N/A	GoP	300,000.00	300,000.00	N/A	TBD	TBD	TBD	N/A	TBD	TBD	TBD	TBD	TBD	TBD	Ongoing
3.a1	Services of Technical and Operations Consultant for January to June 2025	Park Operations Division	YES	NP-53.7 Highly Technical Consultants	N/A	N/A	19-12-2024	N/A	N/A	N/A	N/A	TBD	TBD	TBD	TBD	N/A	N/A	GoP	300,000.00	300,000.00	N/A	TBD	TBD	TBD	N/A	TBD	TBD	TBD	TBD	TBD	TBD	Ongoing
3.a2	Services of Graphics Design Consultant for January to June 2025	Cultural and Public Affairs Division	YES	NP-53.7 Highly Technical Consultants	N/A	N/A	19-12-2024	N/A	N/A	N/A	N/A	TBD	TBD	TBD	TBD	N/A	N/A	GoP	270,000.00	270,000.00	N/A	TBD	TBD	TBD	N/A	TBD	TBD	TBD	TBD	TBD	TBD	Ongoing
3.a2	Services of Communications Consultant for January to June 2025	Cultural and Public Affairs Division	YES	NP-53.7 Highly Technical Consultants	N/A	N/A	19-12-2024	N/A	N/A	N/A	N/A	TBD	TBD	TBD	TBD	N/A	N/A	GoP	270,000.00	270,000.00	N/A	TBD	TBD	TBD	N/A	TBD	TBD	TBD	TBD	TBD	TBD	Ongoing
Total Allotted Budget of On-going Procurement Activities																			146,621,672.08													


Prepared by:


BEO RAVEN V. BENSURTO
BAC Secretariat Head

Recommending Approval:


FLORIZZA P. BUCLATIN
BAC Chairperson

APPROVED / DISAPPROVED:


CECILLE A. LORENZANA-ROMERO
Executive Director III